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SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. The purpose of this Mdification 39, a Supplenental Agreenent is as follows:

a. Authorize the Conditional Acceptance of a quantity of 32 each PY5 Al M Vehicles scheduled to be presented by General Dynam cs
Land Systens to the Government for Acceptance at the Lima Arny Tank Plant (LATP) during the nmonths of February (10 ea), March (11 ea)
and April (11), 2004. The vehicles are being Conditionally Accepted under the follow ng conditions:

(1) The contractor will not performprep and | oad on vehicles (operation 90 on check sheet).
(2) The contractor will not performload inspection on vehicles (operation 95 on check sheet).

2. These vehicles will be conditionally accepted by the government and stored in a location as directed by the ACO An anount of
$3, 558. 00 per vehicle shall be withheld for the cost of the work as described in paragraph 2 above and shall be paid once the contractor
perfornms the work. There will be no change in contract price when the work described in paragraph 2 is perforned.

3. The parties agree that these vehicles are to be retrofitted with RXNB; therefore only RXNB retrofitted vehicles shall be | oaded.
4. The contractor shall annotate the DD250 accordingly for all vehicles subnmitted under this condtional acceptance.

5. This Mdification increases the total value of SubClin 0005AH by $3,712.00 as funding to retrofit one January 2004 vehicle with the
RXNB Change Qut. A description of the work to be perfornmed under this SubClin is identified under clause C 3.5.11. Both parties agree
that the negotiated price of the effort under subject clause (which was incorporated under Mdification 34) was for the retrofit of 31
vehicl es which included 11 vehicles for Novenber 2003, 10 vehicles for Decenber 2003, and 10 vehicles for January 2004. The parties
agree that the correct nunmber of vehicles for January 2004 shoul d have been 11 instead of 10. This nodification funds retrofit of the
one January vehicle that was inadvertently onmtted. As a result of this action the total anpunt of SubCin 0005AH is increased by
$3,712.00 from $115,070.00 to $118,782.00. Clauses C. 3.5.11 and C.3.5.11.1 are hereby revised to reflect this change in quantity from 31
to 32.

6. This Mdification incorporate scope of work clauses C.3.5.12 through C. 3.5.12.2 for the renpval and reinstallation of the RXNB for a
quantity of 32 Al M PY5 vehicles scheduled to be delivered in February (10 each), March (11 each) and April 2004 (11 each). As a result,
Subd in 0005AJ is incorporated for this effort in the total anpunt of $135, 686. 00.

7. This Mdification incorporates clause C 3.3 as the acceptance criteria for AlMtanks which incorporate ECP GDLU6298 "Upgraded Tank
Commander's Panel (UTCP), P/ N 12473169" (per TACOM PCO |letter dated January 24, 2004).

8 As aresult of this nodification the contract price is increased by $139,398.00 from $233, 313, 927. 15 to $233, 453, 325. 15.

9. Changes to the bel ow pages are marked by an asteri sk:

SECTI ON DELETE PAGE # ADD_PAGE # DESCRI PTI ON

B 7j (e) 7j (e) Revi se 0005AH, add 0005AJ

C 9 - 13i 9 - 13j Add C. 3.3, revise C.3.5.1, and C.3.5.11.1, add C.3.5.12 - C. 3.5.12.4
G -- 25r Add G page

10. Except as provided herein, all other terms and conditions of the delivery order remain unchanged and in full force and effect.

*** END OF NARRATIVE A 046 ***
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ITEM NO

GENERAL DYNAM

SUPPLIES/SERVICES

CS LAND SYSTEMs | NC.

SECTION B -

QUANTITY |[UNIT| UNIT PRICE

AMOUNT

0005AH

0005AJ

SERVI CES LINE | TEM

PRON:  474A1 MD447 PRON AMD:
AVS CD: 123207NC000

I nspection _and_Accept ance
I NSPECTION: Origin

Deliveries or Performance
DLVR SCH

REL_CD QUANTI TY

SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

NOUN: RXNB RETROFI T FOR Al M TANKS

(The Description of the work to be performed
under this SubCdin is identified under
clauses C.3.5.11 - C 3.5.11.4)

(End of narrative B001)

ACCEPTANCE: Origin

02 ACRN: AS

PERF COWVPL
DATE

001 0

SERVICES LINE | TEM

PRON:  474A1 ML747 PRON AMD: 01
AVB CD: 123207NC000

(The Description of the work to

clauses C. 3.5.12 - C 3.5.12.2)

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance
DLVR SCH

$ 118, 782. 00

NOUN: RETROFIT OF RXNB FOR Al M PY5

under this SubCin is identified under

(End of narrative B001)

ACCEPTANCE: Origin

30- JAN- 2004

ACRN: AU

be perfornmed

$ 135, 686. 00

PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- JUN- 2005

118, 782. 00

135, 686. 00
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SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT

020b0604020202020204 020b0604020202020204 020b0604020202020204 020b0604020202020204 020b0604020202020204 020b0604020202020204
020b0604020202020204 020b0604020202020204 020b0604020202020204

C. 1 General

C.1.1. The Abrans |ntegrated Managenment (AIM) Programis designed to produce a rebuilt vehicle in accordance with Arny Regul ati on (AR
750-2. The regulation defines rebuild as "Restores an itemas nearly as possible to original or new condition in appearance, performance
and |ife expectancy, acconplished through conplete disassenbly, inspection of all conponents and repair/replacenent of worn or

unservi ceabl e items using original manufacturing tol erances and specifications.” To rebuild the tank to "like new' condition wll
increase readi ness and reduce Operations & Support (Q&S) cost. The nethodol ogy to achieve a rebuild vehicle shall be established by

Anni ston Arny Depot (ANAD) and Ceneral Dynanmics Land System (CGDLS) through deternining the nost econonical neans to achieve the rebuild
criteria of AR 750-2.

C.1.2 Under this program the MLAL tanks will be stripped at Anniston Arny Depot (ANAD). Engines will be inducted in the ANAD SLE
Program The Contractor will induct the stripped MAL hulls, SLE engines and other recycled and upgraded conponents provided by ANAD

into the existing production line at Lima Tank Plant and rebuilt to the latest baseline configuration as listed in paragraph C 3.

C.2 Contract Data Requirenents

The Contractor shall prepare technical data and financial reports in the format, scope specified and furnished with the Contract Data
Requi renments List, DD Form 1423 (Exhibit A).

C. 3 Vehicle Baseline

The MLAL Abrans Al Mtanks shall be manufactured in accordance with the Prinme Item Fabrication Specification SC X-10020, Revision K dated
14 January 1993 including SCNs 1, 2,3,4,5, 6,7,10 and ECP H8T2024 (Eyesafe Laser Rangefinder Gunner's Primary Sight) and the Final

I nspection Record for Tank, Conbat, Full Tracked, 120 MM Gun, MLAl, Revision FL, QF-8750015, dated 13 Mar 1993, as inpacted by SCNs
1,2,3,4,5,6,7,10 and ECP H8T2024. The Prinme |Item Specification, ECP Listing and Specificati on Addendum (Exhibit B) will establish the

Al M vehicl e baseline configuration for this contract.

C.3.2 The Prine Item Specification is revised to include the revisions identified by ALO designator (SC X-10020-A10, dated 3 March
2000) .

*C.3.3. Modification 39 incorporates the authorization given in TACOM | etter dated January 23, 2004 for the ACO DCMA Limato allow

t heacceptance of Al M tanks which incorporate ECP GDLU6298 "New Upgr adedTank Commander's Panel (UTCP), P/ N 12473169".3. Eight (8) of the
11 Al M Tanks being presented for sale in January 2004 have incorporated the new ECP. The new UTCP i ncor por at esanaut onati ¢ NBC Shut Down
function which effects the Serial Link Disconnect characteristics. Wiile the old UTCP (P/ N 12993545) causes the NBC Main Key Switch to
illum nate,the new UTCP does not illuminate the NBC Main Key Switch. Thischange in theSerial Link Disconnects prevents theAl Mtanks from
nmeeting thePrine |tem Specification (SC X-10020- A10), paragraphs: 3.2.1.1.8.1 Serial link disconnected, and 4.2.1.1.8.1 Serial |ink

di sconnected requiring the switch to illumnate.

*C. 3.3.1 TACOWM Abrans has eval uated the technical and quality inpacts of the change and requests thatthe contractbe nodifiedas
follows:

"AlM tanks with the New Upgraded Tank Commander's Panel (UTCP), P/ N 12473169 shall be tested against the follow ng revised
paragraphs of the thePrime Item Specification (SC X-10020-A10). Testing of AIM Tanks with the O d Upgraded Tank Commander's Panel (UTCP)
12993545) will remain subject to the requirenments of the Prime |tem Specification (SC X-10020-A10) original paragraphs 3.2.1.1.8.1 and
42.1.1.8.1.

The foll owi ng revised paragraphs are applicable ONLY to AIM Tanks with the New UTCP, P/ N 12473169:

* 3.2.1.1.8.1 Serial link disconnected. Disconnecting the serial |ink between the UTCP and the RHNB, with NBC MAIN OFF,
shall cause the UTCPs WARNI NG LOW BAT, NBC WARN FILT CLOG NBC ALARM NUC, NBC WARN SPONSON OVRT I'N, NBC WARN SPONSON OVRT OUT LEDs, and
a variable tone to be generated in the vehicle intercomunication system earphones. The NBC MAIN anber LED shall renmin extingui shed. The
ALERT LED on the RHNB display shall illunminate and the error display nessage [ UTCP - RHNB COW FAULT USE CB26 for NBC CRTL] shall be
avai l abl e on the RH\B display after 5 seconds when the SCROLL DOMWN arrow button is pressed. Wen the serial link is reconnected the five
UTCP LEDs noted above shall extinguish and the RHNB ALERT LED shal |l extinguish. The serial interface error display nessage shall
di sappear when the SCROLL arrows buttons are cycled up and down. The variable tone alarnshall be turned OFF by pressing the ALM MJTE
button on the UTCP.

* 4.2.1.1.8.1 Serial link disconnected. Wth NBC MAIN OFF, disconnect the serial link cable between the UTCP and t he RHNB
by opening circuits 2W02-9 pin b to RHNB J5 pin b and 2W02-9 pin ¢ to RHNB J5 pin ¢c. Verify that the WARNI NG LOWN BAT, NBC WARN FI LT
CLOG, NBC ALARM NUC, NBC WARN SPONSON OVRT I N, and the NBC WARN SPONSON OVRT QOUT LEDs, on the UTCP, and the ALERT LED on the RHNB
illumnate. Also, verify that a variable tone is generated over the intercomrmunication headphones. Verify that the NBC MAIN anber LED
remai ns extingui shed. Depress the ALM MJTE button on the UTCP and verify that the tone is no |onger heard over the interconmunication
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headphones. Use the RHNB SCROLL DOMN arrow button to verify that the RHNB di splay shows the error nessage UTCP SERIAL |/F FAI LURE USE
CB26 FOR NBC CTRL. Reconnect the serial link cable that was di sconnected and verify that the RHNB ALERT LED extingui shes and the UTCP
WARNI NG LOW BAT, NBC WARN FI LT CLOG, NBC ALARM NUC, NBC WARN SPONSON OVRT IN and NBC WARN SPONSON OVRT OUT LEDs extinguish. Also, using
the SCROLL UP and SCROLL DOWN arrow buttons, verify that the error message on the RHNB display is extinguished."

C. 3.3 Vehicle Baseline "Production_Year Four (PY4)

C.3.3.1 The contractor agrees to purchase material sets to support Anniston Arny Depot's inductions and deliveries, and its own delivery
schedul e for the PY4 Program The vehicles to be inducted into the PY4 Programw || be 10th and 11th year configurations. The contractor
shal | purchase sufficient materials to produce AIMtanks in accordance with Section C of this contract, and the technical description
devel oped under the MAP contract DAAEO7-96-C- X168 for the vehicle year configurations called up. Material sets for Anniston

shal |l be as described in Clause C.7 as nodified to produce AIMtanks fromthe vehicle year called up. The contractor shall determ ne the
appropriate materials for its own use which will be substantially as described in Section C and Attachment 1, as nodified for the

vehicl e configuration year called up.

C.3.3.2 The PY4 vehicle induction schedule is as follows: The vehicles will be inducted starting with the 11th year first in accordance
with the delivery schedul e as shown on the "Al' M Overhaul Program Production Plan" dated 14 July 2000.

Year Vehicle Quantity
10t h 89
11th 46

C.3.3.4 In addition to the vehicle descriptionin C 1.1, C 1.2, C3 and C 3.2 above, the PY4 AIM Vehicles shall incorporate the
foll owi ng scope of work requirenents:

Installation of Block G Mdification Kits (applies to 90 vehicles)

Upgr aded Tank Conmander's Panel P/ N 12993545, and UTCP Munting Hardware

MLALID Kit A Weldments

Renpval of O d Serial Nunber Tag

Installation of Turret PlatformBlock P/ N 12549829

Woodl and Green Canoufl age Pai nt

ECP GDLT 9022 (per dropout factor)

ECPs, GDLT 9018, GDLT 8876, GDLT 8798, GDLT 5434, GDLT 8872

ECP G6T1018R1 Pl ugger (Material wll be GFE)

ECP GDLU 2165 Quick Disconnect (Material will be GFE)

El ectroni c Mizzl e Reference System (EVRS)

Pul se Jet System (PJS)

Slip Ring Mod Kits

ECP GDLU 2149 (NBC Sponson Drain Val ve)

ECP GDLU 2206 (Plate with new serial nunbers)

ECP GDLU 2284 (Paint Free Surface on Antenna Base)

ECP GDLU 2239 (Latch Bl ock Pin)

Trunni on Bearing, P/N 12323863 (100% Repl acenent)

Slide Munt Aftcapt Tray, P/ N 12929075

Enbedded Di agnostic (ECPs GDLU 2275, GDLU 2234, GDLU 2316)

C.3.3.5 The scope of work which requires the contractor to procure the Hull Network Box (HNB) and Turret Network Box (TNB) has been
renoved fromthe PY4 Requirenent. In lieu of the HNB and TNB, PY4 vehicles will incorporate the Revised Hull Network Box and the Revised
Turret Network Box (RTNB). The RHNB and RTNB will be furnished as GFM as a result, the GFMlist Attachment Il is revised to include the
RTNB and RHNB as well as the breakout of the required Block G Mbxd Kits.

C.3.3.5.1. AIMPY4 Incorporation of ECP G/T4318 "Revi se Snoke G enade Launcher Box", SubClin 0005AB

The contractor shall incorporate ECP GrT4318 titled "Revise Snmoke G enade Launcher Box" into the follow ng 16 Al M PY4 vehicles: L10015,
L10026, L10027, L10028U, L10035, L10142, L10047, L10053, L10054, L10060, L10065, L10100, D10044, D10050, D10163, D10084. The scope of
work for this effort is as follows:

a. Mdify two locating fixtures, one used for the left side and one used for the right side turret. Fixture nodification is required
because existing fixtures were devel oped around a new production turret build process that does not have all the other exterior

wel dnments applied. |In the case of these 16 vehicles the turret will have all the exterior weldments and brackets already applied; the
contractor will need to nodify their fixtures to work on a conpleted turret. (1T IS NOTED THAT THI S SCOPE OF WORK TO MODI FY FI XTURES WAS
COVPLETED UNDER CONTRACT DAAEQ7- 98- C- N0O02, MOD P00040)

b. Renpve the eight old weldments fromthe turret structure, performsurface preparation for weld process and weld on ei ght new pads
P/ N 12273718- 83.
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c. The contractor shall then install the new Grenade Launcher Box P/ N 81361-13-12-176 which will be provided as GFrM for this effort.
The GFM List, Attachnment Il dated Jan 2002 has been revised to reflect a quantity of 32 each, G enade Launcher Box for PY4 to be applied
to these 16 vehicles (serial nunbers identified above).

C.3.3.5.2 AIMPY4 (ECP GDLU 2275) SOWfor Renpbval and Installation of 17 Cables

The contractor is required to incorporate ECP GDLU 2275 into Al M PY4. ECP GDLU 2275 calls for a 96" cable to be installed into the AIM
vehicles. It has been determi ned that the 96" cable is of the wong length and an ECP is in process to correct this error. In the
meantime, the contractor shall renopved 96" cables from9 PY4 vehicles identified at LATP in workstation 5993 and install 72" cable
12992347-072 into those vehicles. The contractor shall also install 72" cables in 8 vehicles identified in workstation 5940. FOR ECP
GDLU 2275 THE 72" CABLE P/ N 12992347-072 REPLACES THE 96" CABLE.

C.3.3.5.3 AIM PY4 Repair of Two Danaged Vehicl es

C.3.3.5.3.1 The follow ng scope of work is for the repair of two government owned Al M PY4 vehicles that were damaged while in transit
after leaving the Lima Arnmy Tank Plant. The scope of work is based on the contractor's Rough Order of Magnitude (ROV) titled "Train

W eck Repair Labor and Material dated April 15, 2003". |t has been determined that one vehicle received nore extensive damaged than the
other, the vehicle that received the npost danage is identified as Vehicle 1 and the | essor damaged vehicle is identified as Vehicle 2.
The repair scope of work for these tanks is as foll ows:

C.3.3.5.3.2 The contractor shall performthe follow ng Scope of Work for repair of Vehicle 1 as foll ows:

Rermove approximately 40 broken Screws

Rermpove damaged 12337598 Plate Bustle Plate

Cut out Louvers and Pl ates

Cut off 12344524 Rear in Bustle (part of the 12344534 renoval)

Renpve Danmged Bustl e Rack

Rermove Both Ammp Racks

Cl ean Racks and renpve burr on left side rack top tube

Rermove damaged PLGR Antenna Cabl e

Renpve and repair damaged Gille Doors (3) (Weld repair and grinding required)
Vel d repair damage at the center of the nose. Weld build-up 4-inch area.

Clean inside of turret and hull

Pul | Power Pack and deternine the extent of danage to Right Cool er Fan and Drive
Repl ace bad hardware as required to resolve Fan issue

Cl ean Power Pack and Engi ne Conpart nent

Locate Rear Bustle Plate and Louvers and weld in Pl ace

Locate and wel d Environnental Cover in place.

Locate and weld the Wnd Sensor Munt and Support

"Weld Tie Bars, Loops and Plates on the rear of Bustle"

"Clean, Prime and Paint bare netal surfaces "

Install PLGR Antenna Cable and Seal Fl anges.

Install Amp Racks and Repl ace Seals and install Blow Of Panels

Seal Blow OFf Panels and pressure check

Re-install repaired Giille Doors and Install New Gille Screens as required.
Install Latches and Latch Hardware for Wnd Sensor

Install Wnd Sensor.

Renpve and repl ace danaged Battery Door Handl e.

Repl ace Danaged Door Bezel on Battery Door

Rermove and repl ace damaged Main Gun Rear Thermal Tube and sand rough surface on the forward tube and prinme area
Wl d new Handl e on the Loader?s Hatch

Prep Power Pack and install

Install Top Deck and insure proper fit up

Install new Turret Lock

Conpl ete Test and Accept Requirenents(5993 and 5900 hours less Skirts and Radi o Checks)
Prep and Load- M g.

Prep and Load- I nsp.

C.3.3.5.3.3 The contractor shall performthe follow ng Scope of Work for repair of Vehicle 2 as foll ows:
Repl ace Turret Lock Assenbly

"Do Fire Control self-test, Fire Inhibit, Stab Freq. Response, Conputer Self Test, Enbedded Di agnostics and Boresi ght Retention"
Level Road Drift
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Prep and Load- M g.
Prep and Load- I nsp.

C. 3.3.5.3.4. The parties agree that the contractor shall notify the Contracting Oficer of any repairs needed for these two vehicles
that is not covered under the above scope(s) of work. At that tine the government shall determi ne whether or not to negotiate the cost
and fee for the additional scope of work. The government has the option to provide the material as GFM

C. 3.3.6 Anniston Manufacturing Responsibility. For Production Year Four (PY4), Anniston Arny Depot will provide the follow ng:

Part Nunber ltem

12528312 Bor e Evacuat or
12529685 Handl e

12529532 Cap, Contact
12529570 Contact Pin Assenbly

C. 3.4 Vehicle Baseline "Four (4) U.S. Arny National Guard Vehicles

C.3.4.1 The contractor agrees to purchase material sets to support Anniston Arny Depot inductions and deliveries, and its own delivery
schedul e for four Arny National Cuard vehicles. The contractor shall purchase sufficient materials to produce AIMtanks froma 11th year
configuration inducted tank in accordance with Section C of this contract, the technical description of the 11th year configuration

nodi fications devel oped under MAP Contract DAAEO7-96-C- X168 and the foll owi ng negotiated engi neering changes: Upgraded Tank Commander's
Panel (UTCP) P/ N 12993545 and UTCP Munting Hardware, Turret Platform Bl ocks P/ N 12549829, Del ete Arnor Junction Box, MLAL Kit A

Wl dnents, ECP 9022, ECP 9018, ECP 8798, ECP 8876, ECP 5434, ECP G56T1018Rl1 PLGR (Material will be GFE), ECP GDLU 2165 Quick Di sconnect
(Material will be GFE), EPLRs, Renoval of O d Serial Tank Nunbers, Wbodl and G een Canpuflage Paint . Material sets for Anniston shall be
as described in Clause C.7 as nodified to produce the AlIMtanks froma 11th year configuration inducted tank. That contractor shall
determine the appropriate materials for its own use which will be substantially as described in Section C and Attachnent |, as nodified
for the 11th year configuration inducted tank.

C.3.4.2 In support of the four(4) National Guard vehicles, Anniston Army Depot will provide the follow ng:

Part Nunber Iltem

12528312 Bor e Evacuat or
12529685 Handl e

12529532 Cap, Contact

12529570 Contact Pin, Assenbly

C.3.5 AILM Production Year Five (PY5) Program Requirenents

C.3.5.1 The contractor shall provide the below itens incorporated under SubClin 0004AA (PY5 Program W ndow G ass Requirenent) to support
the AIM PY5 Material Requirenents: NOTE QUANTITY WAS ORI G NALLY 135; HOWEVER DUE TO PY5 VEH CLE REDUCTI ON PART QUANTI TI ES WERE CHANGED
TO 125. 10 UNITS EACH PREVI OQUSLY PROCURED W LL BE USED FOR PY6 REQUI REMENTS.

Nonencl at ur e Part Nunber Quantity
Beam Splitter 12988980 125
W ndow 12988979 125
Dayl i ght W ndow 12932490 125
Radi cal Filter 12932488 125

C.3.5.2 PY5 Vehicle Material Sets

The contractor agrees to purchase nmaterial sets to support Anniston Arny Depot's inductions and deliveries, and its own delivery
schedul e for the PY5 Program The vehicles to be inducted into the PY5 Programw Il be 10th, 12th, 13th and 8th year configurations.

The contractor shall purchase sufficient material to produce AIMtanks in accordance with Section C of this contract, and the technical
description devel oped under the MAP contract DAAEQ7-96-C- X168 for the vehicle year configurations called up. Material sets for Anniston
shal | be as described in Clause C.7 as nodified to produce AIMtanks fromthe vehicle year called up. The contractor shall determ ne the
appropriate materials for its own use which will be substantially as described in Section C and Attachment 1, as nodified for the
vehicle configuration called up. |IT IS NOTED THAT AlM PY5 MATERI AL WAS ORI GNALLY AWARDED FOR A QUANTI TY OF 135 VEH CLE MATERI AL SETS;
HOWEVER DUE TO PY5 VEHI CLE LABOR REDUCTI ONS, QUANTI TY WAS CHANGED FROM 135 TO 125. 10 VEH CLES SETS PREVI QUSLY PROCURED W LL BE USED
FOR PY6 REQUI REMENTS.
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C. 3.5.3 The PY5 vehicle induction schedule is as follows: The vehicles will be inducted starting with the 10th year first in accordance
with the delivery schedule as shown on the "Al M Overhaul Program Production Plan" dated Novermber 2001.

Year Vehicle Quantity
10t h 68
12th 29
13th 14
8th 14

C.3.5.4 In addition to the vehicle description as shown in C 1.1, C 1.2, C.3 and C. 3.2 above, the PY5 AIM Vehicles shall incorporate the
follow ng scope of work requirenents:

Installation of Block G Mdification Kits

Upgraded Tank Commander's Panel P/ N 12473169, and UTCP Mounting Hardware
MLALID Kit A Wl dnents

Rermoval of O d Serial Nunber Tag

Installation of Turret PlatformBlock P/ N 12549829

Wyodl and G een Canoufl age Pai nt

ECP GDLT 9022 (per dropout factor)

ECPs 9018, GDLT 8876, GDLT 8798, GDLT 5434, CGDLT 8872

ECP G6T1018R1 Pl ugger

ECP GDLU 2165 Quick Disconnect (Material will be GFE)

El ectroni c Muzzl e Reference System (EMRS)

Pul se Jet System (PJS)

Slip Ring Mod Kits

ECP GDLU 2149 (NBC Sponson Drain Val ve)

ECP GDLT 2206 (Plate with new serial nunber)

ECP 2284 (Paint Free Surface on Antenna Base)

ECP GDLT 2239 (Latch Bl ock Pin)

Trunni on Bearings, P/N 12323863 (100% Repl acenent)

Slide Munt Aftcap Tray

Enbedded Di agnostics (ECPs GDLU 2275, GDLU 2234, GDLU 2316)

ECPs GDLU 2256, GDLU 2262, GDLU 2268, GDLU 2257 and GDLU 2253 (per drop out factor)
ECP GDLU2200 (J Plate Stiffener)

ECP (2T4106 (Loc Report Systens)

ECP GDLU2239 (Ammp Door Bracket)

ECP GDLU2225 (Hydraulic Quick Di sconnect Rel ocation)

ECP GDLU6235 (NBC Cool i ng Tur bi ne Beari ngs)

ECP GDLU2297 (Personnel Heater Sources of Supply)

ECP LOT3002R1 (Amp Rack Cuide Del etion)

Race Ring Drain Hole Relocation

Renove "Gind" Of Both the O d Serial Nunber and O d Registration Nunber

C.3.5.5 Anni ston Manufacturing Responsibility. For Production Year Five (PY5), Anniston Arny Depot will provide the follow ng:

Part Nunmber Item
12528312 Bor e Evacuat or
12529685 Handl e
12529532 Cap, Contact
12529570 Contact Pin, Assenbly
C.3.5.6 Arnor Upgrades PY5
C.3.5.6.1 AIMPY5 will induct 14 eighth year vehicles which will receive front and side arnor. Arnor is to be upgraded on MLAl 8th

year vehicles fromthe Contractor Furnished Material front/side turret arnmor configuration to the current MLA1/ MLA2 Governnment Furni shed
Material (GFM heavy arnor front/side arnor configuration. Arnor packages shall be GFM The Contractor shall be required to devel op
procedures for the renoval of and disposal of the vehicle arnmor currently in the vehicle and preparation of the vehicle for
incorporation of GFM frontal and side heavy arnor packages.

C.3.5.6.2 Engine Fuel Cell Relocation, PY5

Al M PY5 incorporates the follow ng scope of work changes for the Engine Fuel Cell Relocation:
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1) ANAD will rework the reaction bracket and renove the three appurtenances for the left engine fuel cell; and GODLS will add three
appurtenances in new | ocations to allow installation of the reclaimed | eft engine fuel cells and/or replacenment new fuel cell.

2) ANAD will renove right front fuel cell "donut" during fuel bul khead reclamation process, and GDLS LATP will release the -Al0
drawi ng, locate and weld a new donut on at assenbly.

3) ANAD is to check for bowed NBCG floors and repair if required. NO GDLS action.

4) ANAD is to check NBC pads and repair if required. NO CDLS acti on.

5) ANAD is to check for dammged engine conpartnment floor and repair if required. NO GDLS ACTI ON.

6) GDLS is to release the A10 drawing defining rework and trimthe precleaner door angle at hull assenbly.
7) ANAD is to check the rain gutter above the plenum and repair any defective welds.

C.3.5.7 PY5 Option for Five (5) AI'M Vehicles

The clause incorporates the option for a quantity of AIMPY5 vehicles. The vehicles to be inducted for the option quantity will be 11th
year configuration. The contractor shall purchase naterial sets to support Anniston Arny Depot's inductions and deliveries, and its own
delivery schedule for the option quantity. The contractor shall purchase sufficient material to produce AIMtanks in accordance wth
Section C of this contract and the technical description devel ped under the MAP contract DAAEO7-96-C X168 for the vehicle year called
up. Material sets for Anniston shall be as described ini Clause C.7 as nodified to produce AIMtanks fromthe vehicle year called up.
The contractor shall determne the approporeiate materials for its own use which will be substantially as described in Section C and
Attachrment 1, and nodified for the vehicle configuration called up.

C.3.5.7.1 In addition to the scope of work described in C. 3.5.7 above, the Five PY5 Option Vehicles shall incorporate the scope of work
as described in C1.1., C1.2, C3, C3.2 C351 C354 C355 C3.5.6.2.

C.3.5.8 Al M SOWN For _Storage of a Quantiy Up To 61 Vehicles (20 from PY4 and 41 from PY5) at LATP

C.3.5.8.1 PM Abrans has directed that 20 PY 4 vehicles (8 ea. May 03 vehicles, and 12 June 03 vehicles), and 41 PY5 AIMvehicles wll
require storage at LATP for consolidated shipnment to Korea. The Scope O Work for this effort is as described bel ow (reference TACOM
RFP dated 27 May 2003 and GDLS Proposal M 0916R45 dtd 18 June 2003).

C.3.5.8.2 The Contractor shall performinitial preparation for storage actions, a pre-shipping gymastication of the recoil system
exercise, as specified below Eventually the contractor shall |oad and ship the vehicles in accordance with the provided shipping
schedul e. Maintenance will be performed quarterly by DCMA LATP personnel. The contractor will install final production batteries as a
task for initial preparation. Linma Government personnel will nonitor and be kept inforned of all activities.

C.3.5.8.3 |Initial Storage Preparation

C 3.5.8.3.1 The contractor shall park the vehicles for storage in the designated fenced East Parking |ot.

C3.5.8.3.2 The contractor shall performthe followi ng tasks (it is noted that sone of these task may al ready be required under nornal
operation) when they nove the vehicles fromthe staging area to permanent storage in the East parking lot:

a. Drive the vehicle to outside storage area.

b. Install safety pin in the fire extinguisher systemin crew conpartnent.

c. Use production batteries.

d. Dunp all hydraulic pressure including park brake pressure.

e. Secure the loader's hatch with a key lock. Cbtain |ocks and keys fromand return to the Government T&A QAR
f. Store the boxes containing the Loaders periscope and drivers center periscope.

g. Tarp the air induction areas of the tank. Tarp will be provided by PM Abrans.

h. Open hull and turret ammo doors. Bracing required.

Add stabilizer to all four (4) fuel cells as required for |ong-term storage.
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j. Al drain screens will be installed.

k. Increase fuel in tank by 50 gallons per vehicle.

I. Release pressure fromone front fuel cap and one rear fuel cap.

m Hold 61 sets of the tank Gear normally packed inside of the tank until shipping.

C.3.5.8.3.3 Spill Plan Counterneasures

C.3.5.8.3.3.1 The contractor shall procure eight (8) garbage can nobile carts and twelve (12) bags of Peatsorb. Four (4) carts will be
enpty and four (4)will hold some bags of Peatsorb and the carts will be strategically placed, in case they are needed.

C.3.5.8.3.3.2 The contractor shall procure eight (8) oil absorbing socks that will be strategically positioned to capture any
unexpected spills. These neasures are necessary to satisfy 40 CFR 112.

C.3.5.8.3.3.3. In the event of a fuel spill or leak fromthe vehicle or the fueling system the LATP Energency Response Plan wll be
activated, when applicable.

C.3.5.8.3.3.4. Three (125 Ib with/pull cart) fire extinguishers are required and will be provided by the government. |t is noted that
these fire extinguishers are currently in the possession of General Dynam cs. The contractor will nmaintain themfree of ice and snow

with proper charge (fully charged/usable).

C.3.5.8.4__Prep, Load and Ship Vehicles

C.3.5.8.4.1 The contractor shall performthe follow ng tasks:
a. Drive the tank fromthe parking lot to the Shipping building.

b. Exercise the main gun recoil nmechanism 3 extensions (Gymastication). Update the gun record card after gymastication is
conpl ete.

c. Collect and Pack Gear to be stowed and shipped in tank
d. Load and ship the vehicles in accordance with the Governnment provided schedul e.
e. Do optics purge as necessary.

C.3.5.8.4.2 Danaged to Vehicles Wiile In Storage

The parties agree that any dammge/defects that may occur to these 61 vehicles as a result of being in storage, will be repaired in
accordance with clause B.9 "Resolution of Danaged/ Defective Governnment Material (DGV)".

C. 3.5.9 PY4/ PY5 RXNB/ UTCP Change Qut Retrofit For 61 stored AIM Vehicle - Phase | REMOVAL OF HARDWARE

C.3.5.9.1 As part of Phase | of the RXNB (RHNB plus RTNB) and UTCP Change Qut Retrofit for the 61 stored vehicles (and per the
directions issued under the Stop Wrk Order dated 23 Oct 03) the contractor shall performthe follow ng scope of work:

C.3.5.9.1.1 The contractor shall rempve forty nine (49) sets of RXNB/UTCP hardware and twelve sets (12) of RXNB (only) hardware to be
used as seed to the RXNB/UTCP Retrofit Program The hardware is required to be renmoved fromvehicles currently being stored for the
Korea program at LATP for shipnent to GDC Canada by the follow ng dates:

10 sets of RXNB/UTCP hardware by 10 Cct 03 (1st 10 to be packed and shipped to GDC)
9 sets of RXNB/UTCP hardware by 17 Cct 03
11 sets of RXNB only hardware by 24 Cct 03
11 sets of RXNB only hardware by 31 Cct 03

C. 3.5.9.2 Twenty (20) sets of RXNBs, and thirty (30) UTCPs renoved hardware shall be delivered to the LATP GFM Crib, ATTN. Mllie
W son. The renaining 41 RXNBs and (19 UTCPs that were shipped prior to the stop work order and 22 Oct 03 TACOM |l etter) shall be packed
usi ng Standard Commerci al Packagi ng For El ectronic Conponents for shiprment to GDC Canada at the follow ng address:
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General Dynami cs Canada
3785 Ri chnond Road
Gtawa, Ontario, Canada
K2H 5B7

ATTN:  Tony Silvaroli
(613) 596-7364

C.3.5.9.3 The contractor is to ensure that the tanks hatch is closed and | ocked for storage condition.
C.3.5.9.4 DCVA GDLS will provide oversight of the RXNB/UTCP renoval fromthe Governnment owned tanks.

C.3.5.9.5 The contractor agrees that the above schedule is a starting point mninumand the goal is to increase the pull schedule to 15
per week by 24 Cctober 2003.

C.3.5.9.6 The contractor will ensure that sufficient assets are available to avoid a break in tank production for m ssing RXNB/ UTCP
conponents directly related to the above renpval and shipnment schedul e.

C.3.5.10 PY4/ PY5 RXNB/ UTCP _Change Qut Retrofit For 61 stored AlIM Vehicle - Phase || REINSTALLATI ON OF HARDWARE

C. 3.5.10.1 The contractor shall install the RHNB (P/N12993533), RTNB (P/N 12993531-1), and re-install the 49 each UTCPs, (already
pulled fromthe Korean Al M Tanks, located in the LATP GFM crib) according to their respective Technical Manuals. On the remaining 12
tanks, with UTCPs only the RHNB and RTNB will be installed. After installation the contractor shall performa vehicle re-qualification
as follows:

(1) Circuit Breaker verification: Verify function of all CBs at both the Hull Networks Distribution Box and the
I nt er connecti ng Box.

(2) Perform Hul | Networks Distribution Box and | nterconnecting Box system checkout after vehicle nodification.

a._ Drivers Station:

1. Actuate Starter Only switch to verify function.

2. Verify that the Shift Selector is in the N position.

3. Start Engine. Verify that normal idle is 950 +/- 50 rpm tach idle rpmis 1300 +/- 100 rpm vehicle electrical
power is 28 +/- .75 vdc.

4. Rotate the drivers throttle control tw st grips backwards and mai ntain engine idle speed at a mni mumof 1600 rpm
while starting a suitable timng device. Record the tine it takes for the first Pulse Jet System (PJS) pulse to occur after engine idle
speed is naintained at a mninmumof 1600 rpm Verify that the first pulse occurs two mnutes +/- 15 seconds after engine idle speed is
mai ntained at a m ni mum of 1600 rpm

5. Verify Auto Cool Down by actuating Starter Only switch and verifying that the fuel fault light blinks at the
Drivers Instrument Panel (DIP).

b. Loaders_Station:
1. Verify Vehicle Intercomunications System (VIS) operation of all stations.
2. Start engine, set idle to tach idle. Actuate the Turret Blower Switch verify Nucl ear Biological Chem cal (NBC
system activation.
3. Check Ready Ammo Door operation.
4. Shut Down Vehicle.

c. Gunners_Station:
1. Unlock the Gun Travel lock and Turret Travel Lock. Ensure area around the vehicle is clear for turret novenent,
and cl ose the drivers hatch. Turn on turret power.
2. Check turret slew clockwi se and counter clockw se in enmergency node and nornmal node.
3. Make sure that the breech is closed, install the Main Gun Firing Crcuit Tester, nove the safe/ arnmed |lever to
armed, palmat the gunners station and actuate the trigger. Verify that the firing circuit tester light illum nates.
4. Performat least one fire control systemtest.

d. _Commanders_Station:

1. Verify master and turret power On/Off at the Upgraded Tank Commanders Panel (UTCP)

2. Turret power On.

3. Verify auxiliary hydraulic punp operation (On /Off control) at the UTCP.

4. Verify commanders weapon station operation by checking powered slew and safe/arm operation.

5. Start engine, set idle to tach idle. Verify NBC main operation. Shut down the engine. Actuate the NBC back up
switch to verify NBC back up operation.

6. Verify UTCP panel light intensity control.

7. Verify UTCP light test.
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8. Verify that the Gun Travel Lock and Turret Travel Lock are |ocked.

9. Open drivers hatch. Palmat the commanders station. Myve the switch to the on position. Hatch open gun turret
drive inactive light illum nates on the drivers alert panel. Drivers hatch open light on commanders al ert panel renmins on.
Turret hydraulic power valves are on.

10. Turret power Of, master power Of.

C 3. 5. 10.3 After conpletion of the vehicle re-qualification, the contractor shall restore the vehicle to storage condition.
C.3.5.10.4 DCMC shal | be responsible to verify that GDLS conplies with their SON They are authorized to conduct any or all

inspections and tests identified in the SON either jointly (preferred) with the contractor or independently (upon conpletion of CDLSs
inspections and test).

*C.3.5.11 PY5 RXNB Change Qut Retrofit for 32 AIM Vehicles - Phase | and Phase Il (Renpval and Reinstallation)

*C.3.5.11.1 The contractor shall renmopve and reinstall the RHNB (P/N 12993533), and RTNB (P/ N 12993531-1) in the follow ng Al M PY5
Vehicl es according to their respective Technical Mnuals:

Production Vehicles Quantity
Novenber 2003 11
Decenber 2003 10
January 2004 11

C. 3.5.11.2 After reinstallation, the contractor shall performa vehicle re-qualification as follows:
(1) Circuit Breaker verification: Verify function of all CBs at both the Hull Networks Distribution Box and the
I nt er connecti ng Box.
(2) Perform Hul | Networks Distribution Box and | nterconnecting Box system checkout after vehicle nodification.
a._ Drivers Station:

1. Actuate Starter Only switch to verify function.

2. Verify that the Shift Selector is in the N position.

3. Start Engine. Verify that normal idle is 950 +/- 50 rpm tach idle rpmis 1300 +/- 100 rpm vehicle electrical
power is 28 +/- .75 vdc.

4. Rotate the drivers throttle control tw st grips backwards and mai ntain engine idle speed at a mni mumof 1600 rpm
while starting a suitable timng device. Record the tine it takes for the first Pulse Jet System (PJS) pulse to occur after engine idle
speed is naintained at a mninmumof 1600 rpm Verify that the first pulse occurs two mnutes +/- 15 seconds after engine idle speed is
mai ntained at a m ni mum of 1600 rpm

5. Verify Auto Cool Down by actuating Starter Only switch and verifying that the fuel fault light blinks at the
Drivers Instrument Panel (DIP).

b. Loaders_Station:
1. Verify Vehicle Intercomunications System (VIS) operation of all stations.
2. Start engine, set idle to tach idle. Actuate the Turret Blower Switch verify Nucl ear Biological Chem cal (NBC
system activation.
3. Check Ready Ammo Door operation.
4. Shut Down Vehicle.

c. Gunners_Station:
1. Unlock the Gun Travel lock and Turret Travel Lock. Ensure area around the vehicle is clear for turret novenent,
and cl ose the drivers hatch. Turn on turret power.
2. Check turret slew clockwi se and counter clockw se in enmergency node and nornmal node.
3. Make sure that the breech is closed, install the Main Gun Firing Crcuit Tester, nove the safe/ arnmed |lever to
armed, palmat the gunners station and actuate the trigger. Verify that the firing circuit tester light illum nates.
4. Performat least one fire control systemtest.

d. _Commanders_Station:

1. Verify master and turret power On/Off at the Upgraded Tank Commanders Panel (UTCP)

2. Turret power On.

3. Verify auxiliary hydraulic punp operation (On /Off control) at the UTCP.

4. Verify commanders weapon station operation by checking powered slew and safe/arm operation.

5. Start engine, set idle to tach idle. Verify NBC main operation. Shut down the engine. Actuate the NBC back up
switch to verify NBC back up operation.

6. Verify UTCP panel light intensity control.

7. Verify UTCP light test.
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8. Verify that the Gun Travel Lock and Turret Travel Lock are |ocked.

9. Open drivers hatch. Palmat the commanders station. Myve the switch to the on position. Hatch open gun turret
drive inactive light illum nates on the drivers alert panel. Drivers hatch open light on commanders al ert panel renmins on.
Turret hydraulic power valves are on.

10. Turret power Of, master power Of.

C. 3. 5 11.3 After conpletion of the vehicle re-qualification, the contractor will continue through nornmal production procedures to
prepare the vehicles for shipnent.

C 3.5.11. 4 DCMC shal |l be responsible to verify that GDLS conplies with their SON They are authorized to conduct any or all

inspections and tests identified in the SON either jointly (preferred) with the contractor or independently (upon conpletion of GDLSs
inspections and test).

*C.3.5.12 PY5 RXNB Change Qut Retrofit for 32 AIM Vehicles - Phase | and Phase || (Renpval and Reinstallation)

*C.3.5.12.1 The contractor shall renove and reinstall the RHNB (P/N 12993533), and RTNB (P/N 12993531-1) in the foll owi ng Al M PY5
Vehi cl es according to their respective Technical Manuals:

Production Vehicles Quantity
February 2004 10
March 2004 11
April 2004 11

*C.3.5.12.2 The contractor shall performthe RXNB Retrofit scope of work for this effort as described in paragraphsC. 3.5.11.2 through
C.3.5.11.4 above. SubCin 0005A) is incorporated as as funding for this effort.

C.3.6. PY6 Vehicle Material Sets

The contractor agrees to purchase material sets to support Anniston Arny Depot's inductions and deliveries, and its own delivery

schedul e for the PY6 Program The vehicles to be inducted into the PY6 Programwi ||l be 10th, 11th 13th and 8th year configurations.

The contractor shall purchase sufficient material to produce AlMtanks in accordance with Section C of this contract, and the technical
description devel oped under the MAP contract DAAEO7-96-C X168 for the vehicle year configurations called up. Material sets for Anniston
shal |l be as described in Clause C.7 as nodified to produce AIMtanks fromthe vehicle year called up. The contractor shall determ ne the
appropriate materials for its own use which will be substantially as described in Section C and Attachnment 1, as nodified for the
vehicle configuration called up.

C.3.6.1 The PY6 vehicle induction schedule is as follows: The vehicles will be inducted starting with the 10th year first in
accordance with the delivery schedule as shown in Section F, clause F.4.4.2.

Year Vehicle Quantity
10t h 104
11th 5
13th 10

8th 6

C.3.6.2 In addition to the vehicle description as showmn in C 1.1, C 1.2, C.3 and C. 3.2 above, the PY6 Al M Vehicles shall incorporate
the followi ng scope of work requirenents:

Installation of Block G Mddification Kits

Upgraded Tank Conmander's Panel P/ N 12473169, and UTCP Munting Hardware
MLALD Kit A Weldments

Rermoval of O d Serial Nunber Tag

Instal lation of Turret Platform Block P/ N 12549829
Woodl and G een Canoufl age Pai nt

ECP GDLT 9022 (per dropout factor)

ECPs 9018, GDLT 8876, GDLT 8798, GDLT 5434, GDLT 8872
ECP G6T1018R1 PLGR

ECP GDLU 2165 Quick Disconnect (Material will be GFE)
El ectronic Muzzl e Reference System (EMVRS)
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Pul se Jet System (PJS)

Slip Ring Md Kits

ECP GDLU 2149 (NBC Sponson Drain Val ve)

ECP GDLT 2206 (Plate with new serial nunber)

ECP 2284 (Paint Free Surface on Antenna Base)

ECP GDLT 2239 (Latch Bl ock Pin)

Trunni on Bearings, P/ N 12323863 (100% Repl acenent)

Slide Munt Aftcap Tray

Enmbedded Di agnostics (ECPs GDLU 2275, GDLU 2234, GDLU 2316)
ECPs GDLU 2256, GDLU 2262, GDLU 2268, GDLU 2257 and GDLU 2253 (per drop out factor)
ECP GDLU 2200 (J Plate Stiffener)

ECP G2T4106 (Loc Report Systens)

ECP GDLT 8891 (Dry Powder Engine Fire Extinguisher)

ECP GDLU 2239 (Ammp Door Bracket)

ECP GDLU 2225 (Hydraulic Quick D sconnect Rel ocation)

ECP GDLU 6235 (NBC Cool i ng Turbi ne Bearings)

ECP GDLU 2297 (Personnel Heater Sources of Supply)

ECP LOT3002R1 (Amp Rack Cuide Del etion

Race Ring Drain Hole Relocation

Renove "Gind OFf" Both the Od Serial Nunber and O d Registration Nunber
ECP GDLU 6245 (NBC Stainless Steel Bolts) (Labor Only)

ECP GDLU 6193 (New Shi ppi ng and Stowage Specification) (Labor Only)
ECP GDLU 6271 (Fire Bottle Guard) (Labor Only)

ECP GDLU 6298 (Upgraded Tank Cormmander's Panel) (Labor Only)
ECP GDLU 6302 (EE Seal) (Labor Only)

ECP GDLU 6309 (Orifice Tee) (No Cost ECP)

ECP GDMY 0707 (Transm ssion Cable) (Labor Only)

ECP GDMWY 1842 (NBC Wl d Pads) (Labor Only)

ECP GDMY 1962 (New DECU Sidecar Bracket) (GFMitem

ECP GDLU 6311 (new RHNB Part Nunmber) (GFMitem)

ECP GDLU 6320 (new RTNB Part Nunber) (GFMitem

C.3.6.2.1. PY6 Arnor Upgrades (Induction of 8th Year Vehicles)

C3.6.2.1.1 AIMPY6 will induct six eighth year vehicles which will receive front and side arnor. Arnor is to be upgraded on MIA1 8th
year vehicles fromthe Contractor Furnished Material front/side turret arnor configuration to the current MLA1/ MLA2 Governnent Furni shed
Material (GFM heavy arnor front/side arnor configuration. Arnor packages shall be GFM The Contractor shall be required to devel op
procedures for the renoval of and disposal of the vehicle arnmor currently in the vehicle and preparation of the vehicle for
incorporation of GFM frontal and side heavy arnor packages.

C.3.6.2.1.2 The contractor shall incorporate the follow ng scope of work changes for PY6 Vehicles:
a. "Torgue Testing Studs In The NBC Box" - CDLS Lima shall renove the old studs and install the new studs.
b. " Tow Pintle Spacer P/ N 12274621 Change" - The contractor shall purchase the Spacer P/ N 12274621 for the tow pintle. This spacer

was an ANAD reclaimitem but it did not seat properly due to excess weld interference.

C.3.6.3 ALM Production Year Six (PY6) Program Requirenents

C.3.6.3.1. The contractor shall provide the below itenms to support the AIMPY6 Material Requirements (it is noted that 10 sets were
nmoved from PY5 as described in C 3.5.1. above)

Nonencl at ur e Part Nunber Quantity
Beam Splitter 12988980 125
W ndow 12988979 125
Dayl i ght W ndow 12932490 125
Radi cal Filter 12932488 125

C.3.6.4 Anniston Manufacturing Responsibility. For Production Year Six (PY6), Anniston Arnmy Depot will provide the follow ng:

Part Nunber ltem
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12528312 Bor e Evacuat or
12529685 Handl e

12529532 Cap, Contact

12529570 Contact Pin, Assenbly

C.3.6.5 PY6 Material Acquisition of Fratricide Bars

The contractor shall provide the follow ng National Stock Numbers and quantities of Fratricide Bars in support of the PY6 Material
Requi rements, (this action is funded under SubClin 0006AC):

Norrencl at ure NSN Qy
Fratricide Bars 1015- 01- 203- 3347 135
Fratricide Bars 1015- 01- 203- 3346 270
Fratricide Bars 1015- 01- 203- 3335 270
Fratricide Bars 2590- 01- 197- 8093 675
Fratricide Bars 1015- 01- 203- 3334 270
Fratricide Bars 1015- 01- 203- 3351 270
Fratricide Bars 1015- 01- 203- 3345 270
Fratricide Bars 1015- 00- 200- 4331 675
Fratricide Bars 1015- 01- 197- 4932 810
Fratricide Bars 1015- 00- 203- 3336 3510

C. 4 Linmted Technical Inspection

A limted technical assessnment on selected MLAL tanks will be conducted by a joint team of ANAD and Contractor personnel. The
assessnment will provide current configuration and condition of each vehicle. The Governnent/ANAD shall be responsible for any m ssing
LRU SRU on tanks inducted at ANAD to be supplied to the Contractor at LATP as reclaimmaterial.

C.5 Disassenbly of Tank

C. 5.1 Reserved

C. 5.2 Disassenbly. Disassenbly of the tank and all conmponents, as applicable, shall be in accordance with the intent of accepted
Government TMs, DMARs and/or GDLS procedures.

C. 5.3 Disposal. Itens, which are deternmined to be not usable, shall be disposed of using existing ANAD and GDLS di sposal procedures.
C.5.4 Use "As |s" Disassenbl ed conponents deened reusabl e shall be cleaned, painted, reassenbled, inspected, and

reinstalled. Those conponents for which no build/repair criteria exists shall be cleaned, painted, and reinstalled as untested itens
with final acceptance after installation in vehicle; i.e. brackets, crossw nd sensor, fire sensors, etc. Gun tubes shall be reused if

at least 40%of the total life remains.

C. 6 Rebuild Conponents

C. 6.1 During the rebuild process, the MLAL shall be separated into najor conponents. Each of these conmponents which are identified by
the work share agreenent established between GDLS and ANAD shall be rebuilt. (Attachment I)

C. 6.2 GDLS shall rebuild Line Replaceable Units (LRUs), Shop Repl aceable Units (SRUs), and conponents in accordance with applicable
process and procedures. The Reliability Centered Maintenance (RCM concept is not applicable to this progranfcontract.

C.7 Parts Support.

Procurenment of new or replacenent conponents shall be controlled by the Contractor. Part requirenents will be defined through the Iist
of materials to be procured for Anniston Arny Depot as referenced in GDLS letter MPA 00-2472 dated 13 Cctober 2000 as "Report No.
LS36619011, dated 25 January 2001". The contractor nmay purchase any needed itens fromthe Governnent Supply System The Contractor
agrees to cooperate with their partner, Anniston Arny Depot, to purchase and provide the list of naterials to neet the Anniston Arny
Depot schedul e. Anniston Arnmy Depot shall provide the Contractor a delivery schedule identifying when the parts will be required.

C.8 Hull and Turret Modifications

C.8.1 Hull and Turret Repair. Hull and turret structures and conponents shall be repaired and are to be to a "like new' condition. If an
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original weld nunbered/serialized conponent is mssing or damaged beyond repair, the new or remanufactured conponent shall be
given the weld nunber/serial nunber of the original conponent.

The battery box shall be cleaned and all evidence of corrosion renoved. The thickness of the horizontal support plate (less scale)
shall be no less then 0.090 inches. Any condition other than described shall be repaired.

The front fuel cells shall be repaired if required. The front crossover tube shall be replaced.

The Contractor's activities under this contract shall be in accordance with the Contractor's approved Pollution Prevention Plan, and
incorporated into this contract by reference.

C. 8.2 Reserved

C.9 Conformance with Specifications, Draw ngs and Requirenents

C. 9.1 The AIM Abrans tank configuration shall meet the requirenments of the Prime |tem Fabrication Specification, ERR and ECPs outlined
in paragraph C. 3, Vehicle Baseline.

C. 9.2 It is the responsibility of the Contractor to furnish the requisite draw ngs, specifications, and pertinent information to its
subcontractors.

C. 9.3 No exterior safety, instructional markings, vehicle registration, or five point stars shall be placed on the vehicle.

C. 9.4 The vehicles shall be painted as follows:

Production Year CLIN Subdin Pai nt

PY4 (135 Vehi cl es) 0001AA, 0001AB, 0001AC, 0001AD, 0001AE Wodl and G een Canouf | age

PY5 (125 Vehicl es) 0004AA, 0004AB, 0004AC, 0004AD, 0004AE, 0004AF, 0004AF Woodl and Green Canoufl age
PY6 (125 Vehicl es) 0006AA, 0006AB Wbodl and G een Canoufl age

PY5 (5 Option Vehicles) 0004AK Wbodl and Green Canoufl age

C. 9.5 Wenever Engineering Change Proposals (ECP' s) are prepared by a Government Agency or Engineering Services Contractor which effect
the portion of the current production configuration over which the Governnent retains control, the Contractor shall submit, within an

average 60 working days of receipt of witten ACOdirection to incorporate a change, a proposal reflecting the increase or decrease of
the unit and total costs of the change including tools and gages, cost of obsol escence or rework, disposal of hazardous waste,

manuf acturing cost estimates of parts involved and packagi ng when affected. A qualifying proposal, unless otherw se authorized by the

ACO, will also be included in ECPs submtted by the contractor to the Adm nistrative Contracting O ficer (ACO.

C. 9.6 Each Governnent Furni shed Equi prent Record Fol der shall contain an Equi pment Record Fol der copy of Equi pnment Control DA Form 2408-
9. The Contractor shall conplete the DA Form 2408-9 and send the National Inventory Control Point (NI CP) copy to TACOM Materi al
Managenent Directorate, ATTN. AMSTA-FRX, Warren, M 48397-5000. The control page may be destroyed unless the Governnent requests special
di stribution (OT-90-12180).

C.10 Configuration Control

C.10.1 The Contractor has control of the Al M Technical Data Package with the exception that the Government retains full control over the
Prime Item Product Specification and Final Inspection Report. The governnent namintains configuration control over all items provided as
GFM  Any changes to itens over which the government maintains configuration control requires approval by a Contracting Oficer via
execution of a contract nodification.

C. 10. 2 Changes (Change Requests (CR), waivers, deviations) to the MLA1 Abrans Techni cal Data Package may be made by the Contractor
except for those areas controlled by the Government. The Governnent shall be notified of all changes made by the contractor in
accordance with CDRL A002. The Contractor shall analyze all changes to determ ne the inpact on the Logistics support functions/products.
Logi stics inpacts shall be docunented with the change on the Logistics inpact sumary form

C.10. 2.1 Changes (Common MLA2 SEP/ MLA1 Changes). The contractor may incorporate common MLA2 SEP/ MLAL changes, which have no cost or
performance inpact, into the AlMtechnical data package w thout Contracting O ficer approval. The Governnment shall be notified of all
changes nade by the contractor in accordance with CDRL A002. The Contractor shall analyze all changes to determine the inpact on the
Logi stics support functions/products. Logistics inpacts shall be documented with the change on the Logistics inmpact summary form

C. 10. 3 The Governnent shall be allowed to electronically access the Contractor's Technical Data Package data base (ECARDs) and Change
Managnent data base (CMCS).
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C. 10. 4 Changes inpacting Logistics may be di sapproved by the Governnent within five (5) working days after electronic notification of
the change. The CGovernnment will be notified electronically of schedul ed contract Configuration Control Board (CCB) neetings. CGovernment
representative's participation is at the Governnment's option.

C. 11 Governnent Furni shed Material)

C.11.1 The Government furnished items required to be installed in, or delivered with each Abrams Series Tank shall be furnished by the
Governnment (in respective required quantities to support work in-process w thout work around or disruption) FOB appropriate contractor
| ocation according to the requirenments lists shown in Attachment Il. Al handling, storage and installation costs are included in the
vehicle price.

C.11.2 The itens |listed on Attachnment Il shall be furnished by the Governnent. The contractor is not to acquire the items |listed on
Attachment Il except the refurbishnent effort of the reclainmed Germanium|.R Wndows identified in C 11.2.1.

C.11.2.1 The Governnent shall furnish, as is, Germanium|.R wi ndows, part number 12466940 recovered from ML/ MLAl tanks. The Government
will furnish to the contractor 1.2 salvaged wi ndows per tank. The CGovernnent will ship the recovered wi ndows to General Dynam cs

Anni ston QOperations. The contractor shall not include in the firmfixed price for 135 PY4 Al Mvehicles, the cost of any Gernmanium
material.

C.11.3 Governnent Furni shed Material (PY5)

The provisions of clauses C. 11.1, C. 11.2 and C. 11.2.1 above apply to AIM PY5 Vehicles.
C. 11. 4 Governnent Furnished Material (PY6)
The provisions of clauses C 11.1, C. 11.2 and C. 11.2.1 above apply to Al M PY6 Vehicles.

C.12 Cass | Ozone Depleting Substances (Cl ODS)

C.12.1 Attachnent |11 contains a list of specifications requiring Cass | Ozone Depl eting Substances and used in the MAL Technical Data
Package. The Contractor shall conply with the instructions of the Attachnent for each specification.

C.12.2 The follow ng docunents no | onger require consideration:

M L- STD- 1344 TT-C 490 M L- STD- 794 O T-620

M L-S-22473 M L-S-5002 M L- C- 85054 M L-T-21200
Q- P-35 M L-L-60326 M L- STD- 2000 M L-R-39016
ASTM A380 M L- T- 62340 FED- STD- 151 M L- HDBK- 454

C.12.3 The follow ng docunents no |onger require consideration as long as the contractor conplies with the follow ng (or
subsequent)revisions to elinmnate Cl ODs:

M L- F- 18264D, Anendnent 2 (dated 31 May 94)
M L- G- 48497A, Anendnent 2 (dated 30 Sep 93)
M L- W 81822A, Amendrment 2 (dated 15 Mar 94)
M L-T- 81955, Anendnent 1 (dated 6 Sep 95)

C.12.4 The follow ng docunents have approved Cl ODs elimnation clauses posted on the Acquisition Center web site which can be reached by
usi ng URL: www. tacom army. mi |/ acqcen/ ci ods. htni :

DOD- P- 16232 M L- W 22759 M L- C- 85049
M L-STD-171 M L- C- 39029

M L- STD- 186 Q P-416

M L- STD- 2175 M L-C- 81562

C.12.5 The contractor shall identify non-Cl ODs replacenents for ASTM D4126, M L-C-81302 and M L-T-81533 which neet all performance
requirenents and do not have del eterious effects on form fit or function. If, for specific application, the contractor can not identify
a suitable replacenment for these materials, the contractor shall notify the Contracting Officer prior to the procurenent and use of
these materials for Governnment approval by a Senior Approval Oficial.

C.12.6 ML-M 12218C Monobronotri fluoronethane (Hal on 1301) has no current alternative. An appropriate waiver for use in a contract with
the U. S. CGovernnment has been obtained. This waiver only authorizes the government to include Halon 1301 in the specifications in the
contract and does not waive any other law, regulation, requirenment or criteria relating to use of Halon 1301 the contractor may be
required to conply with. (Attachment 111)
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C.12.7 ASTM E427-95, Paragraph 9.1.1 lists CFC-12 (a CIODs) as an option test gas. To elimnate Cl ODs, when neeting the requirenents of
paragraph 9.1.1 of ASTM E427-95 the contractor shall delete CFC-12 as an optional test gas and use HCFC 22 instead. HCFC-22 is a Cl ass
Il Ozone Depl eting Substance which is not nandated for elimnation under the auspices of Public Law 102-484.

C.12.8 M L-PRF-7024E (dated 1 Cct 97), Table 1 (page 5) requires particulate contam nation testing in accordance with ASTM D2276. To
elimnate Cl ODs, when neeting the requirements of Table 1 of ML-PRF-7024 the contractor shall performthe particul ate contam nation
testing in accordance with ASTM D2276-97. This test procedure has been revised to elimnate all Cl ODs references.

C.12.9 M L-HDBK-808 (dated 18 Jul 96), Paragraph 5.3.1.1 (page 11) allows vapor degreasing and solvent cleaning with ML-T-81533 or O T-
620 (methyl chloroform). To elinminate ClODs when neeting the requirenents of paragraph 5.3.1.1 of ML-HDBK-808 the contractor shall
del ete M L-T-81533 and O T-620 as optional cleaning and vapor degreasing solvents.

C.12.10 M L-E-5400T, Amendnent 3 (dated 14 May 90) is included on the |ist because paragraph 3.1.8 (page 7) requires cleaning operations
be conducted in accordance with ML-S-5002. To elimnate Cl ODs when neeting the requirenments of paragraph 3.1.8 of ML-E-5400 the
contractor shall conply with M L-S-5002D, Anendnent 1 (dated 24 Mar 94).

C.12.11 M L-T-28800 has recently been revised to M L-PRF-28800F (dated 24 Jun 96) the contractor shall conply with this docunment--this
performance specification elimnates all Cl ODs references.

C. 12.12 M L-F-14072D (dated 4 Cct 90) references a nunber of specification and standards which used to contain ClODs. To insure all
Cl ODs application are elinmnated for ML-F-14072D, the contractor is required to conply with the follow ng revisions to the
specifications |isted bel ow These revisions have specifically addressed Cl ODs eliminations:

M L- P-23377G (30 Sep 94)

M L- S-8802F, Amendnent 4 (20 Jan 95)

M L- C-22750F (31 May 94)

M L- PRF-81733D (15 May 98)

TT-C- 490D, Interim Amendrment 1 (14 Sep 94)
M L- C-53039A, Anendrment 2 (19 May 93)

C.13 Pollution Prevention Plan

The Contractor's activities under this contract shall be in accordance with the Contractor's approved Pollution Prevention Plan, and
incorporated into this contract by reference.

C. 14 Heavy Arnor NRC License

The contractor shall follow the requirements of GDLS NRC Li cense SUB-1564 (#21-21068-01, And 13 - March 31, 2005), and the provisions of
Attachment |V.

C. 15 I n-Process Revi ews (| PRs)

The Program Managenment Team shal |l inplenent periodic IPRs to assure that program nmission and objectives are achieved. Date, tinme agenda
and location will be nmutualy agreed upon. I|nterchanges between the Contractor and Government shall be acconplished tel ephonically or by
vi deo conferenci ng whenever possible. Use of electronic nedia data exchange between contractor and Governnent is al so preferred.

*Changed by Modification 39, Previously changed by Mdification 38

*** END OF NARRATI VE C 001 ***
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT
0005AH 474A1 MD447 AS 2 $ 115,070.00 $ 3,712.00
123207NC000 4GA123
H14GA123AI M
0005A) 474AI ML747 AU 2 $ 0.00 $ 135, 686. 00
123207NC0O00 4GA123
H14GA123AI M
NET CHANGE $ 139, 398. 00
SERVI CE NET CHANGE ACCOUNTI NG
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON
Arny AS 21 42020000045R5R02P12320725FB  S20113 W6HZV
Ar ny AU 21 42020000045R5R02P12320726FB  S20113 WB6HZV

PRI OR AMOUNT
OF AWARD

NET CHANGE FOR AWARD: $ 233, 313,927. 15

NET CHANGE $

| NCREASE/ DECREASE
AMOUNT
$ 139, 398. 00 $

CUMULATI VE
—AMOUNT___
$ 118, 782. 00
$ 135, 686. 00

| NCREASE/ DECREASE

AMOUNT
$ 3,712.00
$ 135, 686. 00
139, 398. 00

CUMULATI VE

OBLI G AMI

233, 453, 325. 15
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